
 

5349514.05 Attachment 1 to Appendix 2B – Submittal Schedule (SHNB - ICF) 
 Final Draft Project Agreement 

ATTACHMENT 1 (APPENDIX 2B) 

SUBMITTAL SCHEDULE  

TABLE 1 

Section Reference Description of Submittal Time for Submittal per PA Date for Submission  
by Project Co 

Time Period for Authority 
Comments 

5.16(b) of Schedule 2 Pre-construction survey Prior to start of Construction [15 Business Days] 

9.1 of Schedule 2 Evidence satisfactory to the 
Authority of Project Co’s 
compliance with the Workers’ 
Compensation Act 

Prior to commencing the Construction 
(and at any time upon the Authority’s 
Design and Construction 
Representative’s request) 

[15 Business Days] 

3.10(a) of Schedule 2 Facility Threat and Risk 
Assessment (Draft) 

Within 20 Business Days of Effective 
Date 

 [15 Business Days] 

Facility Threat and Risk 
Assessment (Final) 

Within 15 Business Days of Authority 
comments on draft 

[15 Business Days] 

3.10(b) of Schedule 2 Network Threat and Risk 
Assessment (Draft) 

Within 20 Business Days of Effective 
Date 

 [15 Business Days] 

Network Threat and Risk 
Assessment (Final) 

Within 15 Business Days of Authority 
comments on draft 

[15 Business Days] 

3.11(a) of Schedule 2 First Nations and Métis Design 
and Construction Engagement 
Plan (Draft) 

Within 20 Business Days of Effective 
Date 

 [15 Business Days] 

First Nations and Métis Design 
and Construction Engagement 
Plan (Final) 

Within 15 Business Days of Authority 
comments on draft 

[15 Business Days] 

8.5 of Schedule 2 Draft of the Quality Assurance 
(QA) Plan  

Within 20 Business Days of Effective 
Date 

 [20 Business Days] 

Revised draft of the QA Plan Within 20 Business Days of receiving 
Authority comments 

[15 Business Days] 
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5349514.05 Attachment 1 to Appendix 2B – Submittal Schedule (SHNB - ICF) 
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Section Reference Description of Submittal Time for Submittal per PA Date for Submission  
by Project Co 

Time Period for Authority 
Comments 

5.19 of Schedule 2 Waste management plan  Within 20 Business Days of the Effective 
Date 

 [15 Business Days] 

5.9 of Schedule 2 Phasing Plan  Not less than 20 Business Days after the 
Effective Date 

 [15 Business Days] 

7.4 of Appendix 2D Equipment Procurement 
Schedule 

To be finalized within 40 Business Days 
of Effective Date  

[15 Business Days] 

6.1 of Appendix 2D List of Category 1 and 2 
Equipment that must be 
installed for Project Co to 
achieve Service 
Commencement and dates 
when Facility will be available 
for installation 

As early as practicable in accordance 
with Good Industry Practice 

 6.1 of Appendix 2D 

4.2 of Schedule 2 

(and 4(e) of Appendix 2B) 

(b)(1) Schematic Design 
Phase Submittals (Draft)  

Per Submittal Schedule [15 Business Days] 

Presentation to User 
Consultation Group 

One week after draft Submittal See Table 2 below regarding 
meeting minutes 

(b)(1) Schematic Design 
Phase Submittals (Final) 

Within 2 weeks following presentation  [15 Business Days] 

(b)(2) Design Development 
Phase Submittals (Draft)  

Per Submittal Schedule [15 Business Days] 

Presentation to User 
Consultation Group 

One week after draft Submittal  See Table 2 below regarding 
meeting minutes 

(b)(2) Design Development 
Phase Submittals (Final) 

Within 2 weeks following presentation [15 Business Days] 

(3) Construction Documents 
Phase Submittals at 50% 
(Draft) 

Per Submittal Schedule  [15 Business Days] 
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Section Reference Description of Submittal Time for Submittal per PA Date for Submission  
by Project Co 

Time Period for Authority 
Comments 

Presentation to User 
Consultation Group 

One week after draft Submittal See Table 2 below regarding 
meeting minutes 

(3) Construction Documents 
Phase Submittals at 50% 
(Final) 

Within 2 weeks following presentation [15 Business Days] 

(3) Construction Documents 
Phase Submittals at 95% 
(Draft) 

Per Submittal Schedule [15 Business Days] 

User consultation group 
meetings 

One week after draft Submittal See Table 2 below regarding 
meeting minutes 

(3) Construction Documents 
Phase Submittals at 95% 
(Final) 

Within 2 weeks following presentation  [15 Business Days] 

Issued for Construction 
Drawings 

As soon as possible after issued for 
construction 

 [15 Business Days] 

4.6 of Schedule 2 Add/Omits list With each design phase submittal set out 
in 4.2 

[15 Business Days] 

4.4 of Schedule 2 (a) 1:1 scale mock-ups of the 
rooms set out in Section 4.4(a) 

Per Submittal Schedule [15 Business Days] 

(b) 3D renderings of the rooms 
set out in Section 4.4(b) 

Per Submittal Schedule [15 Business Days] 

(c) fully constructed mock-ups 
of the rooms set out in 4.4(c) 

Per Submittal Schedule  [15 Business Days] 

(d) construct an in-situ 
prototype of the rooms set out 
in 4.4(d) 

Per Submittal Schedule [15 Business Days] 

4.7.2 of Appendix 3D(ii) Predictive survey for wireless 
access points 

Per Submittal Schedule [15 Business Days] 
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Section Reference Description of Submittal Time for Submittal per PA Date for Submission  
by Project Co 

Time Period for Authority 
Comments 

4.7.3 of Appendix 3D(ii) Physical site survey for 
wireless access points 

After buildings have been constructed 
prior to deployment of access points 

 [15 Business Days] 

4.7.4 of Appendix 3D(ii) Physical site survey for 
wireless access points based 
on actual use 

After occupation of the Facility  [15 Business Days] 

12.4 of Schedule 2 Draft Commissioning Plan  No less than 12 months before the 
Target Service Commencement Date 

 [20 Business Days] 

Revised Commissioning Plan No less than 40 Business Days after 
Project Co receives the Authority’s 
comments on the draft 

[15 Business Days] 

10.5 of Schedule 2 Facility Move-in Schedule  No later than 180 days prior to the Target 
Service Commencement Date 

 [15 Business Days] 

4.6 of Schedule 2 Draft Change Report At least 90 days prior to the Service 
Commencement 

Parties to seek to agree to final 
documentation within 30 days of 
Service Commencement Date 

3.8 of Schedule 2 LEED Project Checklist Before Service Commencement  [15 Business Days] 

5.23 of Schedule 2 (a) As-built drawings – 3 full 
size hard copies plus 
electronic copies in specified 
formats 

On or before Service Commencement  [15 Business Days] 

(b) Maintenance Manuals On or before Service Commencement  [15 Business Days] 

13.1 of Schedule 2 Complete list of Deficiencies 
created in cooperation with the 
Authority’s Design and 
Construction Representative 

Before Service Commencement [15 Business Days] 
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Section Reference Description of Submittal Time for Submittal per PA Date for Submission  
by Project Co 

Time Period for Authority 
Comments 

13.2 of Schedule 2 Advance Notice of Application 
for Service Commencement 
describing outstanding Design 
and Construction to be 
completed and a list of all 
Defects Project Co is aware of 
at the time of the notice 

At least 30 days but no more than 60 
days before the Target Service 
Commencement Date 

[15 Business Days] 

13.3 of Schedule 2 Copy of Application for Service 
Commencement 

When Project Co believes it has 
achieved the requirements for Service 
Commencement. 

 NA.  Application is sent to and 
reviewed by Independent 
Certifier. 

5.4 of Appendix 2D Project Co Procured 
Equipment Reports 

At Service Commencement Date Within 10 Business 
Days of the 1st day of 
each month during the 
Construction Period 
and as at Service 
Commencement Date 

[15 Business Days] 

5.17 of Schedule 2 Final copies of the 
Photographic Documentation 
of Construction Service 
documentation 

As soon as reasonably practicable after 
the Service Commencement Date 

 [15 Business Days] 

5.16(b) of Schedule 2 Monitoring surveys Six months following Service 
Commencement 

 [15 Business Days] 
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TABLE 2 

Section Reference Description of Submittal Time for Submittal per PA Date for Submission  
by Project Co 

Time Period for Authority 
Comments 

1.6 of Schedule 2 Construction Period Joint 
Committee Meeting Minutes 

Within 5 Business Days of each meeting Within 5 Business Days of 
each meeting 

For information (though 
Authority may comment) 

3.11(b) of Schedule 2 Monthly report on First Nations 
and Metis Procurement and 
Employment Opportunities 

Monthly Monthly, no later than the 
10th  of each month 

[Project Co to fill in blank] 

[15 Business Days] 

4.2 of Schedule 2 (a) user consultation meeting 
minutes 

“Live minutes” immediately and formal 
minutes within 3 Business Days 

“Live minutes” immediately 
and formal minutes within 3 
Business Days 

For information (though 
Authority may comment) 

5.11 of Schedule 2 Work Plan At least seven days before undertaking 
any work that may interfere with the 
Existing Hospital 

As required [7days] 

5.16(b) of Schedule 2 Monitoring surveys At regular intervals throughout the 
Construction Period  

[15 Business Days] 

5.18 of Schedule 2 Performance report regarding 
compliance with CSA Z317.13 
(Infection Control During 
Construction)  

Monthly, no later than the 5th of each 
month. 

Monthly, no later than the 5th 
of each month 

[15 Business Days] 

5.23 of Schedule 2 Minutes of all meetings 
between the Authority and 
Project Co relating to Design 
and Construction 

Within the time specified in the 
Agreement or within 5 days if no time is 
specified 

Within the time specified in 
the Agreement or within 5 
days if no time is specified 

For information (though 
Authority may comment) 

8.6 of Schedule 2 Monthly report of the QA Plan 
covering all aspects of Design 
and Construction completed in 
the reporting period that are 
relevant to the QA Plan 

Monthly Monthly, no later than the 
10th of each month 

[Project Co to fill in blank] 

[15 Business Days] 
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Section Reference Description of Submittal Time for Submittal per PA Date for Submission  
by Project Co 

Time Period for Authority 
Comments 

10.2 of Schedule 2 Updated Project Schedule Monthly by the 15th of each month Monthly by the 15th of each 
month 

[15 Business Days] 

5.1 of Appendix 2D Project Co Procured 
Equipment submittal 

Before procuring any item of Project Co 
Procured Equipment 

To be set out on Equipment 
Procurement Schedule 

[15 Business Days] 

5.4 of Appendix 2D Project Co Procured 
Equipment Reports 

Within 10 Business Days of the 1st day 
of each month during the Construction 
Period  

Within 10 Business Days of 
the 1st day of each month 
during the Construction 
Period and as at Service 
Commencement Date 

[15 Business Days] 

6.1 of Appendix 2D Updates to the list of Category 
1 and 2 Equipment that must 
be installed for Project Co to 
achieve Service 
Commencement and dates 
when Facility will be available 
for installation 

Project Co to update monthly Monthly, no later than the 
10th  of each month 

[Project Co to fill in blank] 

[15 Business Days] 

7.4 of Appendix 2D Updated Equipment 
Procurement Schedule 

Monthly Monthly, no later than the 
10th of each month 

[Project Co to fill in blank] 

[15 Business Days] 
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